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Dear Jim:

Attached is the 43™ monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigation/
Feasibility Study (SRI/FS). This progress report is submitted as per Paragraph 37 of
the February 2007 Administrative Settlement Agreement and Order on Consent
(AOC) for Remedial Investigations/Feasibility Studies (Docket No. V-W-07-C-864),
as well as Section 7.1 of the associated Statement of Work (SOW). If you have any
questions, please do not hesitate to contact me.
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ARCADIS U.S,, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1 and 2

REPORT #43, SEPTEMBER 2010

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

On September 3, ARCADIS U.S,, Inc. (ARCADIS) forwarded to the United States Environmental
Protection Agency (USEPA), CH2M HILL, Kern Statistical Services, and CDM materials for the
upcoming Exposure Point Concentration (EPC) Work Group meeting.

On September 8, a meeting of the EPC Work Group to discuss the development of exposure units
and EPCs for the Area 1 Baseline Ecological Risk Assessment (BERA) took place in Chicago.

On September 14, USEPA notified ARCADIS of its approval to discontinue monitoring of groundwater
in the former Plainwell Impoundment Time Critical Removal Action (TCRA) Area.

On September 23, USEPA, Michigan Department of Natural Resources and Environment (MDNRE),
Georgia-Pacific LLC (Georgia-Pacific), and ARCADIS held a conference call to discuss a revised
Area 2/Otsego City Impoundment SRI/FS Work Plan submittal.

On September 24, USEPA, MDNRE, Georgia-Pacific, and ARCADIS held a conference call to
discuss the Draft Area 1 SRI report preparation and submittal date.

On September 30, USEPA notified ARCADIS of its approval to discontinue monitoring of bathymetric
surveys in the former Plainwell Impoundment TCRA Area.

ARCADIS followed up with United States Fish and Wildlife Service (USFWS) on the status of its
review and approval of a Toxicity Reference Value (TRV) memo provided to USFWS by ARCADIS on
August 6.

Data Collected and Field Activities Conducted during the Period

None.

Laboratory Data Received during the Period

On July 27, MDNRE forwarded to ARCADIS the available portion of site-related data from the most
recent Michigan Fish Contaminant Monitoring Program sampling on the Kalamazoo River. Georgia-
Pacific awaits the remainder of the data from the most recent sampling.

No data were received in July, so no validated data are included in this monthly report.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1 and 2

REPORT #43, SEPTEMBER 2010

Problems

e None.

Actions Taken to Correct Problems

e None.

Developments Anticipated during the Next Two Reporting Periods

e In October, ARCADIS expects to have a complete set of TRVs for use in the Area 1 BERA that has
been agreed upon with representatives of USEPA, USFWS, and MDNRE.

e By October 26, ARCADIS is scheduled to submit responses to USEPA’s and MDNRE'’s comments on
the draft Area 2/0Otsego City Impoundment SRI/FS Work Plan, as well as the revised final work plan.

e On October 26, representatives of USEPA, MDNRE, USFWS, Georgia-Pacific, and ARCADIS are
tentatively scheduled to meet with Sean Kennedy of the University of Ottawa to discuss his ongoing
avian risk research.

e On October 26, USEPA, MDNRE, Georgia-Pacific, and ARCADIS are tentatively scheduled to meet
to discuss the Draft Area 1 SRI report preparation.

e No data were received in August, so no validated data will be included in the October monthly report.

Page:
GA\DIV11\DOC10\B0064539_0161011100_Sept 2010_Monthly_SRIFS.docx
10/15/2010 2/2





